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ID

Activity

Description

Early

Finish

+ Median

10OCT08

+ Westbound Lanes

14OCT08

+ Eastbound Lanes

15OCT08

+ Bonnabel Bridge

22SEP08

+ Oaklawn Bridge

02SEP08

+ Ramp SCE

13MAR07

+ Ramp NCW

14DEC06A

+ Ramp 3

30OCT07

+ North Frontage Road

06AUG08

+ South Frontage Road

01AUG08

+ General

19OCT08

+ Bonnabel

14OCT08

+ Noise Barrier

03APR08

+ Ramps

14OCT08

+ RW  

08NOV07
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Start Date 20APR05

Finish Date 19OCT08

Data Date 05JAN07

Run Date 17JAN07 11:33

Current

Progress Bar

Critical Activity

1017

Boh Bros. Construction Co., LLC

I-10 Widening SPN450-15-0089
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